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Midnights Secured/Operation/Studies
Days
Evenings Switch Gear Maintenance
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Midnights
Days

Fri 24-Sep-04

Sat 25-Sep-04

Wed 22-Sep-04

Thur 23-Sep-04

Mon 20-Sep-04

Tue 21-Sep-04

Sun 19-Sep-04

Fri 17-Sep-04

Sat 18-Sep-04

Wed 15-Sep-04

Thur 16-Sep-04

Mon 13-Sep-04

Tue 14-Sep-04

Sun 12-Sep-04

11-Sep-04

Tue 07-Sep-04

Fri 10-Sep-04

Sat

Wed 08-Sep-04

03-Sep-04

Thur 09-Sep-04

Sun 05-Sep-04

Mon 06-Sep-04

Zone FBooster

Sun 29-Aug-04

Sat 28-Aug-04

APS August/September 2004
        Work Area Scheduling  * Draft *

Zone A Zone B Zone C Zone D
Storage Ring

Zone ELinac
  Injector Machines

Fri 27-Aug-04

Mon 30-Aug-04

Tue 31-Aug-04

Wed 01-Sep-04

Sat 04-Sep-04

Thur 02-Sep-04

Fri

Sun 26-Sep-04


